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ESTIMATE RUN 06/25/2002

ESTIMATE SUMMARY 10:03:07

CONTID: C13312         ESTIMATE NO: 0006 PROG 1999

PCN: 13312-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGIONWIDE STRIPING FY2001 PERCENT TIME:

PROJECT NO: C R200-102                    

REGIONWIDE STRIPING FY2001

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 06/25/2002 DATE TIME STARTED 05/10/2001

1908 MAIN STREET DATE LET 03/29/2001 DATE WORK BEGAN

 DATE AWARDED 04/03/2001 DATE TIME STOPPED 05/15/2002

 DATE CONTRACT EXECUTED 05/03/2001 DATE ACCEPTED 05/15/2002

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 05/10/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,120,012.59 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,931,962.69 NON-PARTICIPATING 79,254.49

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-44,308.41

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,188.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

134.44

WORK DAYS

WORK DAYS

92.56%

157,815.50

79,254.49

34,946.08

33,757.26

$

$

$

$

0.00

1,962,197.09

1,962,197.09

4,170.00

1,966,367.09

-29,417.96

0.00

1,936,949.13

0.00

AMOUNT DUE 1,936,949.13 33,757.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,757.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

121.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 13312-BID    ESTIMATE RUN 06/25/2002

PROJECT: C R200-102                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 305,034.000

9,037.000

202-00250  
 

556,866.000

SF  

0.32000 100,502.72314,071.000

2,891.84

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 41,813.000

0.000

627-00005  
 

41,813.000

GAL 

34.99000 1,463,036.8741,813.000

0.00

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,950.000

0.000

627-01000  
 

3,950.000

SF  

9.05000 35,747.503,950.000

0.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 13,160.000

9,037.000

627-03000  
 

22,197.000

SF  

8.45000 187,564.6522,197.000

76,362.65

0025 MATERIAL ALLOWANCE PREFORMED PLASTIC PAVEMENT MARKING 
(TYPE C)

9,887.499

-9,037.000SF  

4.90300 4,170.00850.499

-44,308.41

0030 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,020.000

0.000

627-30405  
 

2,383.000

SF  

12.00000 24,240.002,020.000

0.00

0035 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

18,545.000

0.000

627-30410  
 

20,715.000

SF  

7.63000 141,498.3518,545.000

0.00

0040 FLAGGING 0.000

0.000

630-00000  
 

50.000

HOUR

25.00000 0.000.000

0.00

0045 TRAFFIC CONTROL SUPERVISOR 0.000

0.000

630-00002  
 

15.000

DAY 

300.00000 0.000.000

0.00

0050 FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

2.000

EACH

700.00000 0.000.000

0.00
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PCN: 13312-BID    ESTIMATE RUN 06/25/2002

PROJECT: C R200-102                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.800

0.000

630-80341  
 

2.000

EACH

50.00000 90.001.800

0.00

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.200

0.000

630-80342  
 

78.000

EACH

50.00000 3,510.0070.200

0.00

0065 PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0070 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.700

0.000

630-80358  
 

3.000

EACH

1,000.00000 2,700.002.700

0.00

0075 TRAFFIC CONE 270.000

0.000

630-80380  
 

300.000

EACH

8.50000 2,295.00270.000

0.00

0080 MOBILE PAVEMENT MARKING ZONE 12.000

0.000

630-80520  
 

90.000

DAY 

1.00000 12.0012.000

0.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0090 F/A INCENTIVE 0.000

0.000

700-70014  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0095 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 1,966,367.0934,946.082,120,012.59CURRENT AMT0200 $ $ $

$ 1,966,367.0934,946.08$2,120,012.59$CURRENT AMTPROJECT TOTAL


